As of: 30-Apr-99 U.S. Atlas Status Sheet

Ahead: 31

To: 31-May-99

Actual / Actual / New
Scheduled| Forecast | Scheduled | Forecast |% %

ID |WBS No. |Task Name Start Start Finish Finish [Complt [Complt
1 1.1.1 Pixels 02-Sep-96 02-Sep-96 16-Jan-02 39%
7 1.1.1.1 Mechanics 02-Sep-96 02-Sep-96 16-Jan-02 36%
8 1.11.1.2 Design 02-Sep-96 02-Sep-96 16-Jan-02 35%
9 Resources 02-Sep-96 02-Sep-96 16-Jan-02 39%
13 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 01/01/00 0% 27%
17 Sector Preliminary Design 01-Apr-97 01-Apr-97 15-Jul-99 15-Jul-99 70% 75%
24 Disk Conceptual Design 01-Oct-97 01-Oct-97 01-Dec-98 06/01/99 85% 85%
25 Disk Preliminary Design 01-Feb-99 03-Apr-00 03-Apr-00 0% 0%
29 Module Attach Concept Design 15-Jan-99 15-Jul-99 09/01/99 0% 0%
35 Support Struct Concept Design 01-Oct-97 01-Oct-97 31-Mar-00 31-Mar-00 60% 60%
42 1.1.1.1.2 Development/Prototypes 02-Sep-96 02-Sep-96 02-Feb-01 37%
43 Resources 02-Sep-96 02-Sep-96 02-Feb-01 54%
a7 Developments FY99 Mat'l/Labor $'s 01-Oct-98 01-Oct-98 30-Sep-99 30-Sep-99 30% 45%
50 Fabr 5-Disk Sector Protos 02-Mar-98 02-Mar-98 14-May-99 07/01/99 70% 75%
51 Test 5-Disk Prototypes 01-May-98 01-May-98 15-Jul-99 09/01/99 70% 75%
53 Fabricate Disk Prototypes 15-Jan-99 14-Jan-00 14-Jan-00 0% 10%
54 Test Disk Prototypes 01-Sep-98 14-Oct-99 03/01/00 0% 0%
64 1.1.1.2 Sensors 01-Oct-96 01-Oct-96 29-May-01 55%
65 1.11.2.1 Design 01-Oct-96 01-Oct-96 19-Jul-00 60%
66 Resources 01-Oct-96 01-Oct-96 19-Jul-00 53%
69 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 30-Sep-99 0% 50%
72 Second Prototype Design 01-Oct-98 01-Oct-98 29-Mar-99 04/15/99 90% 100%
75 Milestone |Compl Second Prototype Design 27-Apr-99 27-Apr-99 27-Apr-99 0% 100%
80 1.1.1.2.2 Development/Prototypes 01-Sep-97 01-Sep-97 20-Jan-00 55%
81 Resources 01-Sep-97 01-Sep-97 20-Jan-00 45%
84 Development FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 30-Sep-99 0% 50%
89 Test Additional First Protos 30-Oct-98 30-Oct-98 26-Feb-99 10/13/99 30% 35%
90 Milestone |Compl Testing First Protos 13-Apr-99 13-Apr-99 10/13/99 0% 0%
91 Fabricate Second Protos 28-Apr-99 27-Jul-99 27-Jul-99 0% 0%




96 1.1.1.2.3 Production 02-Nov-98 02-Nov-98 29-May-01 0%
109 1.1.1.3 Electronics 02-Sep-96 02-Sep-96 29-Mar-01 47%
110 1.1.1.31 Design 03-Mar-97 03-Mar-97 07-Jul-00 54%
111 Resources 03-Mar-97 03-Mar-97 07-Jul-00 47%
114 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 30-Sep-99 0% 0%
117 Design DMILL Rad-Hard Proto 01-Jul-98 01-Jul-98 28-Dec-98 06/30/99 80% 80%
118 Milestone |Final Design Review DMILL Rad-Hard Protq 25-Jan-99 25-Jan-99 06/15/99 0% 0%
119 Milestone |Compl Design DMILL Rad-Hard Proto 26-Feb-99 26-Feb-99 06/30/99 0% 0%
122 Design Honeywell Sol 1st Proto FE 01-Jul-98 01-Jul-98 05-Feb-99 12/01/99 5% 5%
123 Milestone |Final Design Review Honeywell 1st Proto 05-Mar-99 05-Mar-99 11/15/99 0% 0%
124 Milestone |Compl Des Honeywell FE Rad-Hard Proto 02-Apr-99 02-Apr-99 12/01/99 0% 0%
129 1.1.1.3.2 Development/Prototypes 02-Sep-96 02-Sep-96 29-Mar-01 41%
130 Resources 02-Sep-96 02-Sep-96 29-Mar-01 52%
134 Development FY99 Mat'l/Labor $'s 01-Oct-98 01-Oct-98 30-Sep-99 30-Sep-99 30% 50%
140 Test Honeywell SOI devices 05-Aug-98 05-Aug-98 03-Nov-98 09/01/99 55% 60%
141 Fabricate DMILL Prototype 26-Feb-99 30-Jun-99 21-May-99 10/15/99 0% 0%
143 Test DMILL Prototype 21-May-99 15-Oct-99 07-Oct-99 06/15/00 0% 0%
145 Fabr Honeywell SOI Proto 07-Apr-99 01-Dec-99 28-Jul-99 03/01/00 0% 0%
157 1.1.1.4 Hybrids 01-Sep-97 01-Sep-97 24-0ct-00 32%
158 11.14.1 Design 01-Sep-97 01-Sep-97 04-Aug-00 39%
159 Resources 01-Sep-97 01-Sep-97 04-Aug-00 34%
161 Design FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 90% 100%
162 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 0% 0%
167 Second Prototype Design 28-Dec-98 01-Sep-99 27-Apr-99 01/15/00 0% 0%
168 Milestone |2nd Prototype Design Review 28-Apr-99 28-Apr-99 12/01/99 0% 0%
169 Milestone |Compl Second Proto Design 25-May-99 25-May-99 01/15/00 0% 0%
174 1.1.1.4.2 Development/Prototypes 01-Sep-97 01-Sep-97 24-0ct-00 27%
175 Resources 01-Sep-97 01-Sep-97 24-Oct-00 26%
177 Development FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 75% 75%
178 Development FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 0% 0%
183 Test First Prototypes 04-Sep-98 04-Sep-98 18-Feb-99 09/17/99 50% 50%
184 Milestone |Compl Tests of First Protos 15-Apr-99 15-Apr-99 09/17/99 0% 0%
185 Milestone |Select Hybrid Type 15-Apr-99 15-Apr-99 0% 100%
186 Fabricate Second Prototypes 26-May-99 15-Jan-00 23-Sep-99 03/01/00 0% 0%
195 1.1.1.5 Modules 01-Sep-97 01-Sep-97 28-Sep-01 29%
196 1.1.15.1 Design 01-Oct-97 01-Oct-97 27-Oct-00 37%
197 Resources 01-Oct-97 01-Oct-97 27-Oct-00 33%




199 Design FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 30-Sep-99 0% 0%
202 First Prototype Design 01-Oct-97 01-Oct-97 03-Sep-98 90% 100%
203 Milestone |Compl First Prototype Design 29-Oct-98 29-Oct-98 0% 100%
205 Second Prototype Design 19-Mar-99 15-Jun-99 16-Sep-99 16-Sep-99 0% 0%
212 1.1.1.5.2 Development/Prototypes 01-Sep-97 01-Sep-97 28-Sep-01 24%

213 Resources 01-Sep-97 01-Sep-97 28-Sep-01 19%

215 Development FY98 Mat'l/Labor $'s 01-Oct-97 01-Oct-97 30-Sep-98 70% 100%
216 Development FY99 Mat'l/Labor $'s 01-Oct-98 30-Sep-99 0% 0%
220 Test First Prototype 03-Aug-98 03-Aug-98 04-Mar-99 10/13/99 75% 75%
221 Milestone  Compl Tests of First Protos 18-Mar-99 18-Mar-99 10/13/99 0% 0%




